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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF HIGHWAYS AND TRANSPORTATION

June 5, 1986

Project 0123-029-000, C-501
Roadways Adjacent to the
CIA Headquarters at Langiey
Fairfax County

Mr. John P, Fowler, Il, P. E.
Dewberry & Davis

8401 Arlington Boulevard
Fairfax, Virginia 2203|

Dear Mr. Fowler:

Reference is made to your ietter of tMay 28 which included a revised project schedule and
May 29 regarding the supplemental work that has been performed in connection with the
CIA Traffic Advisory Committee meetings.

The revised project schedule appears realistic, however, the mid-August completion date -
hinges on the utility field inspection plans and the success of the ClA in schedu ing and- ~
ina the remaining two TAC meetings. | am forwarding a copy of this schedule to Mr. STAT
ﬂfw his informatlon. The utility information being secured by So-Deep will be
orwarded to you as soon as it is received.

Your letter outlines the supplemental design work that has been performed to resolve
Issues raised at the TAC meetings. Hopefully no further studies wiil be requirec and tne
project can be completed within the existing budget.

Sincerely,

L itelga,.

H. M. Shaver, Jr.
State Location and
P . Design Engineer

STAT
cc: w/enclosure
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Engineers - 8401 Arlington Boulevard

Architects . Fairfax, VA 22031

Planners 93 703 849-0100
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May 28, 1986 ’)’f

Mr. H.M. Shaver, Jr. LOCATION AND DESIGN BIVISlUN
State Location & Design Engineer RECEIVED ‘
Commonwealth of Virginia , SBA
Department of Highways & Transportation HMS | MAY 30 1988 —
1221 East Broad Street ' tec |- | NAS.
Richmond, Virginia 23219 Son TRM FB8 LBW
Re: CIA Access Improvements - Phase II JEY | RAM | CFB F“-E

Progress Report #9 - through April 1986

Dear Mr. Shaver:

Respectfully submitted is our Progress Report describing professional engineering services
provided the Department on the referenced Project during April. Accompanying this
narrative is a revised Project Schedule and a numerical representation of the status of

the various work tasks comprising the assignment. ‘

Field Surveys and Mapping

- Tasks pALeviously- completed.

) Preliminary Layout - -

A second Technical Advisory Committee Meeting to discuss the three alternative designs
was held April 14th. Subsequently, we were advised to complete the Field Inspection
Plans based upon the recommended design reviewed at the April meeting. :

Field Inspection Plans

Services provided in April consisted of development of the preliminary maintenance

of traffic plan, completion of the traffic control plans for incorporation into the Field
Inspection set, and effort on development of the Field Inspection Plans. Field Inspection
submittal was scheduled for May 19th with the date for the field inspection itself set
for June 5th. : |

1

Public Participation P;ogram

As noted, a secdnd meeting of the CIA's Traffic Advisory Committee was held ih‘April.
At that time, three alternative designs for the Route 193/Route 123 intersection were
discussed. ‘

Faurfax, VA : Gaithersburg, MD Raleigh. NC

Annapolus, MD Landover, MD . Richmond. VA
- Baltimore. MD Marion, VA Woodbrnidge. VA
Danville, VA Morristown, TN
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Mr. H.M. Shaver, Jr. Page -2- . May 28,' 1986

Concluding Statement

Good progress was made the latter part of April on Field Inspection Plans for the Project.
Field Inspection has been scheduled for June 5th with plan delivery to occur lat'ej in May.

Our proposed Schedule for completing this design assignment is attached to this fReport.

Yours very truly,

DEWBERRY & DAVIS
- 1John P.( ' E :
 Managing Pri
‘ / JPF:rad

Attachments

J

Dewberry & Davis

— . | ; - — g’%
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CIA ACCESS IMPROVEMENTS - PHASE II

FPairfax County, Virginia
State Project: 0219-A-002

WORK STATUS SUMMARY

Actual Scheduled
. Percent Percent
Weighted Camplete Camplete
Tasks Value (%) Task Total Task Total
A. Field survey 13.2 100 13.2 100 13.2
B. Base Mapping 3.1 100 3.1 100 3.1
C. Preliminary Layout 8.2 100 8.2 100 8.2
D. Preliminary Traffic Control 4.6 100 4.6 100 4.6
E. Preliminary Maintenance of 2.7 100 |

© Prelind ‘ %.7 100 2.7
F. Preliminary Landscaping ‘4.1 100 4.1 100 4.1 _
G. Field Inspection Plans 25.3 90 22.8 100 ‘25 3
H. Final Plans & Specifications 35.0 --- --- 60 35,0
1. Public Meetings 3.8 33 1.3 67 3.8
TOTALS 100.0 60.0 100.0
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